
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Contract Location: Time Allowed:

SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL RD (CR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/10/2013

11/14/2013

00/00/0000

00/00/0000

1049 Days

07/24/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 25.17

264 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,146,009.15

$23,976,237.14

$22,254,038.17

14.63%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006431      $26,146,009.15 $23,976,237.14 $22,254,038.17 14.89% $1,082,590.72

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number: 0006431      SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

 

CSSTP-0006-00(431)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,059,901.34 $2,193,828.78 $866,072.56

Non-Participating $764,975.31 $548,457.15 $216,518.16

Total Earnings $3,824,876.65 $2,742,285.93 $1,082,590.72

Stockpiled Materials $67,094.33 $67,094.33 $0.00

Gross Earnings $3,891,970.98 $2,809,380.26 $1,082,590.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,891,970.98 $2,809,380.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,082,590.72

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .338

 190835.000 .019

CSSTP-0006-00(431)

 

.357 $3,625.87 $68,128.10

0015 201-1500     CLEARING & GRUBBING - LS  1.000 .560

 1809650.000 .030

CSSTP-0006-00(431)

 

.590 $54,289.50 $1,067,693.50

0025 205-0001     UNCLASS EXCAV CY  140,303.000 35,097.080

 10.610 8,148.148

 

 

43,245.228 $86,451.85 $458,831.87

0030 207-0203     FOUND BKFILL MATL, TP II CY  34.000 .000

 73.700 8.344

 

 

8.344 $614.95 $614.95

0035 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  67.000 431.850

 90.010 673.935

 

 

1,105.785 $60,660.89 $99,531.71

0150 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 24214.720 1.000

STA. 149+34 LT

 

1.000 $24,214.72 $24,214.72

0205 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,400.000 3,054.400

 1.900 227.000

 

 

3,281.400 $431.30 $6,234.66

Category Amount: $230,289.08 $1,725,249.51

Category Number: 0020 DRAINAGE

0220 500-3101     CLASS A CONCRETE CY  102.000 .000

 526.410 8.540

 

 

8.540 $4,495.54 $4,495.54



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0230 511-1000     BAR REINF STEEL LB  1,381.000 .000

 0.860 496.250

 

 

496.250 $426.78 $426.78

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,534.000 .000

 29.010 123.600

 

 

123.600 $3,585.64 $3,585.64

0240 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  4,354.000 378.100

 32.650 165.800

 

 

543.900 $5,413.37 $17,758.34

0255 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  35.000 .000

 101.330 32.200

 

 

32.200 $3,262.83 $3,262.83

0315 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  21.000 .000

 601.920 1.000

 

 

1.000 $601.92 $601.92

0320 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 .000

 715.740 1.000

 

 

1.000 $715.74 $715.74

0335 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  3,000.000 .000

 15.670 25.000

 

 

25.000 $391.75 $391.75

0345 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,395.000 31.111

 56.980 8.889

 

 

40.000 $506.50 $2,279.20

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  172.000 .000

 83.840 175.000

 

 

175.000 $14,672.00 $14,672.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0360 603-7000     PLASTIC FILTER FABRIC SY  1,672.000 31.111

 2.100 183.889

 

 

215.000 $386.17 $451.50

0380 668-1100     CATCH BASIN, GP 1 EA  42.000 .000

 2158.270 .500

 

 

.500 $1,079.14 $1,079.14

Category Amount: $35,537.38 $49,720.38

Category Number: 0050 PERMANENT EROSION CONTROL

0610 163-0240     MULCH TN  1,070.000 64.460

 178.980 14.800

 

 

79.260 $2,648.90 $14,185.95

0620 700-6910     PERMANENT GRASSING AC  53.000 .140

 947.530 .377

 

 

.517 $357.22 $489.87

0645 716-2000     EROSION CONTROL MATS, SLOPES SY  31,650.000 863.827

 1.160 1,826.388

 

 

2,690.215 $2,118.61 $3,120.65

Category Amount: $5,124.73 $17,796.47

Category Number: 0060 TEMPORARY EROSION CONTROL

0660 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  64.000 11.250

 580.510 .750

 

 

12.000 $435.38 $6,966.12

0665 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  27.000 1.500

/SAND BAGS 210.320 4.500

 

 

6.000 $946.44 $1,261.92

0685 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  35,356.000 511.000

 0.280 730.000

 

 

1,241.000 $204.40 $347.48



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0715 167-1500     WATER QUALITY INSPECTIONS MO  28.000 5.000

 105.280 1.000

 

 

6.000 $105.28 $631.68

0717 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 .000

 15.500 50.000

ECTC FA No 1

SM CO #4

50.000 $775.00 $775.00

0725 171-0030     TEMPORARY SILT FENCE, TYPE C LF  70,712.000 41,789.010

 3.370 1,190.000

 

 

42,979.010 $4,010.30 $144,839.26

Category Amount: $6,476.80 $154,821.46

Category Number: 0070 BRIDGE NO. 1

0745 500-3101     CLASS A CONCRETE CY  113.000 .000

 1009.650 13.300

 

 

13.300 $13,428.35 $13,428.35

0755 511-1000     BAR REINF STEEL LB  13,057.000 .000

 0.800 1,472.000

 

 

1,472.000 $1,177.60 $1,177.60

0770 520-2216     PILING, PSC, 16 IN SQ LF  950.000 .000

 63.590 200.000

 

 

200.000 $12,718.00 $12,718.00

0775 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 .000

 5343.030 1.000

 

 

1.000 $5,343.03 $5,343.03

0780 520-3216     TEST PILE, PSC, 16 IN SQ EA  1.000 .000

 5440.940 1.000

 

 

1.000 $5,440.94 $5,440.94



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO. 1

0795 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .000

 99004.510 .500

117+46

 

.500 $49,502.26 $49,502.26

Category Amount: $87,610.18 $87,610.18

Category Number: 0020 DRAINAGE

0945 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  115.000 31.275

 19.100 51.750

 

 

83.025 $988.43 $1,585.78

Category Amount: $988.43 $1,585.78

Category Number: 0010 ROADWAY

1025 615-1100     DIRECTIONAL BORE PIPE - LF  2,220.000 .000

 195.820 2,160.000

16 IN, HDD PIPE

 

2,160.000 $422,971.20 $422,971.20

Category Amount: $422,971.20 $422,971.20

Category Number: 0020 DRAINAGE

1065 670-1080     WATER MAIN, 8 IN LF  1,325.000 27.000

 44.590 985.000

 

 

1,012.000 $43,921.15 $45,125.08

1085 670-1160     WATER MAIN, 16 IN LF  24,000.000 6,899.840

 70.640 1,960.000

 

 

8,859.840 $138,454.40 $625,859.10

1095 670-2060     GATE VALVE, 6 IN EA  20.000 9.000

 884.360 3.000

 

 

12.000 $2,653.08 $10,612.32

1100 670-2080     GATE VALVE, 8 IN EA  15.000 3.000

 1263.380 6.000

 

 

9.000 $7,580.28 $11,370.42



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0007

06/06/2014

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1120 670-2160     GATE VALVE, 16 IN EA  42.000 13.000

 5826.480 4.000

 

 

17.000 $23,305.92 $99,050.16

1125 670-4000     FIRE HYDRANT EA  35.000 8.000

 4183.880 3.000

 

 

11.000 $12,551.64 $46,022.68

1130 670-5010     WATER SERVICE LINE, 1 IN LF  10,000.000 .000

 18.950 3,218.000

 

 

3,218.000 $60,981.10 $60,981.10

1135 670-5020     WATER SERVICE LINE, 2 IN LF  3,000.000 .000

 22.110 45.000

 

 

45.000 $994.95 $994.95

1140 670-7000     STEEL CASING - LF  255.000 .000

 39.380 80.000

16 IN DIA, 0.250 IN THK

 

80.000 $3,150.40 $3,150.40

Category Amount: $293,592.92 $903,166.21

Project Total Amount: $1,082,590.72 $3,824,876.65


